App F IX 4

Previous References (1943-44 mc) File No 77-43
Serial Nos 10+13

Later References
TCDep25/5/44

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Part B for January 1944

SUBJECT

III. Stage – Saklespur Drainage Scheme.

13 To The Dr of P Health
The D-C Hassan DC
The Comptroller
No L6990-2 Dy 13-1-44
with certain observations
Sanctions the acceptance of the
tender of M/s Shamburling & Co for the above
work

VLB
24/2

10) From The Director of P H
No c 150 - 17/42 dy 1 - 12 - 43
Requests approval to The acceptance
of one Mr K y shambulingappa unrespd
of The III stage of the ~~this~~ Saklespur Drainage
Scheme at 20% higher than the
previously quoted rates and Sanction
to a supl grant of Rs 648/- towards the
excess cost of the revised estimate

The work relating to the III stage
of the Saklespur Drainage Scheme at an
estimated cost of Rs 6750/- which was proposed
to be met by the local bd el, was ordered to
be wd until cement becomes available

Now it is proposed to execute the work at
at an excess cost of Rs 1,296/- over the original ce
estimate The same being met by the bd el
and the govt

Two diff letters are submitted

1) one to the D. P. H. to send the revised and
the estimates relating to the works

2) the other to the Dy C Hassan Rd enquiring
whether the Saklespur bd el are prepared to
meet half the excess cost, as proposed by the
D P H

Mr 5/12/43

A draft for communicating it
accepting the proposal
of the D P H

for
6/12/43

WD 0972—GPB—10 000 21-10-42

If so M

subts with a dft go as per orders of the Asst Secy (see leaf)
mra 11/12/43 As there is found to be no other Contractor coming forward to take up the work, the Sanitary Engineer is stated to have accepted the tender of Mr Chamberlain (the only Contractor. This tender is 20% higher than the previously accepted tender rates. Owing to the delay to this action of the Sanitary Engr the extra expr of Rs 1296 being metin equal proportions by the Govt & the Mc of Saklespur

Mr proposal may perhaps be appd
Draft fo is for consideration
Secy fo
11/12/43

Mr S should not have accepted it in anticipation of sanction

As he has accepted it now he may be apprised with the above observation

Noted 2.55

16-12-43
for
JTC
31.12.43
for

Secy with the draft orders
JA
8/1
10/1/44

SECY LSI DEPTT 5900 3 GOVT OF MYSORE

OFFICE OF THE MINISTER FOR L S G & P H Date 16 12 1943 No 78230

To,

The D P H

The comptroller

The D c Hassan.

R 6998/0-2 9 73-1-44.

Same as the proposal

R

Jd

3111

nil 77-43-10

C F No 45]

'IMMEDIATE' **GOVERNMENT OF MYSORE**

Tele gram / phone

No C-150-[illegible] / [illegible]
Encls Copies and petn, II

OFFICE OF
THE DIRECTOR OF PUBLIC HEALTH
IN MYSORE,
BANGALORE

Date 1st December 1943



To
The Secretary to Government,
Law Department,
Bangalore



Stage Saklespur Drainage - Acceptance of tender
Government grant of Rs 648 for the excess now of

Adverting to your letter No [illegible] dated 24th March 1943 directing that the work may be taken up when cement becomes available, the accepted tender for the work being cancelled, I have the honor to state that tenders were called for and in response only one tender was received from one Mr K G Shamburlingappa of Saklespur offering to work out at 30% above the estimated rates

Mr K G Shamburlingappa is the same person who was the accepted tenderer for the work when Government in their letter of 24th March 1943 (referred to above) directed that the tender be cancelled He accepted tender then was at 4% less than the estimated rates

In September 1943 the Sanitary Engineer recommended to this off an enhancement of the already accepted rates by 20% stating that the contractor had represented for an enhancement of 25% But as the previous tender was to be cancelled as per letter of Government date 24-3-1943, the Sanitary Engineer was asked to call for tenders afres with the result as noted in the first para of this letter

The Sanitary Engineer again recommends the acceptance @ at 20% higher than the previously accepted rates of the Contractor and the contractor is agreeable provided he is given immediate orders to start the work, as there is no other contractor coming forward to take up the work, the Sanitary Engineer has accepted, in anticipation of approval, 20% enhancement over the previously accepted tender rates which is 4% less than the estimated rates Copies of letters No 574 and 581 dated 18th and 19th November 1943 of the Sanitary Engineer with the petition of the Contractor in original are enclosed herewith for the information of Government

The acceptance of the enhancement will involve an excess of Rs 1296 over the estimate of Rs 6750 This excess is to be borne by the Saklespur Municipal Council and Government in equal proportion

I request you to be so good as to obtain and convey sanction of Government to a grant of Rs 648 out of the Town Improvement Grants during the current year and approval to having accepted an enhanceme of 20% over the previously accepted rates

The Deputy Commissioner.

The Deputy Commissioner, Hassan is also addressed this day about the Municipal quota of Rs 648

Have the honour to be,
Sir,
Your most obedient servant,
for Director of Public Health

JBR

Letter No 574 dated 18th November 1943 from the Sanitary Engineer, Bangalore, to the Director of Public Health in Mysore, Bangalore

Re III stage, Saklespur Drainage

**

With reference to your letter No C.150-12/42-43 dated 5th October 1943, regarding the above, I have the honour to state that in response to the notification calling for tenders for the above work, only one tender was received from Mr.K.G Shambulingappa of Saklespur, offering to work out at 30% above the estimate rates. This is the same party to whom a 20% increase over the accepted rates was recommended in this office No 376 dated 20th September 1943 He had then consented to take up the work at that rate. The contractor who is here and who represented his difficulties was asked whether he would be willing to undertake this work at the rates already recommended in this office No.376 dated 20th September 1943, i.e., at 20% higher than his previously accepted rates, which was at 4% less than the estimated rates He is agreeable for this proposal provided he is given immediate orders to start the work His petition to this effect is enclosed Delay in acceptance may result in the cost of the work going up The excess cost due to the enhancement of rates will be Rs.1,296/- as already reported and this will have to be borne equally by Government and the Municipality. Urgent immediate orders for the acceptance of the tender in anticipation of sanction of Government is requested

No Letter No.581 dated 22-11-43 from the Sanitary Engineer, Bangalore to the Director of Public Health in Mysore, Bangalore

Re Tender for III stage drainage work at Saklespur

**

With reference to the above I have the honour to state that as the contractor represents that the reduced rates quoted by him after the tender will hold good only if orders are immediately placed with him and as there is no other contractor coming forward, I have, in anticipation of your kind approval, issued work order to Mr.K G Shambulingappa at 20% in excess of his previously accepted tender rates which is 4% less than the estimate rates.

G. R S App F VI—G 2]

SUBJECT

5

6 copies

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 13/1 194

Signed by

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

Section ML

File No 77-43-

Serial No 13

Proceedings of the Government of His Highness the Maharaja of Mysore.

Read— Letter No C 150-17/42 dt 1-12-43 from the D P H reporting in the circumstances stated, sanction to the acceptance of the tender of one Sri K G Shamboolingappa & Sons Kollegal at 20% higher than the previously accepted rates, resulting in an excess of Rs 1,296/- over the original estimate of Rs 6,750/- for the execution of the III stage of the Kollegal Town drainage scheme, the extra cost involved being met by the govt and the local bodies in equal proportions

Order thereon.—No.

P.T.

Order No L 6990-2 dy

The proposal of the D P H to sanction extra the observation that the Sanitary Engineer should not have accepted the tender in the first instance of the extra cut amounting to Rs 648/- will be met out of the T & grants for the year 1943-44

anticipation of sanction

The D P H is requested to see that the work is taken up and finished early

for
for Secy, Law

from

To,

The Dist D P H in Mysore

The Controller

The D C Hassan Dist

List of Enclosures

Copied by

Examined by

WD 04162—GPB—60 000—23-10-41

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

R e a d :-

Letter No.C.150-17/42 dated 1st December 1943 from the Director of Public Health in Mysore requesting, in the circumstances stated, sanction to the acceptance of the tender of [illegible] of Chikpet at 40% higher than the previously accepted rates, resulting in an excess of Rs.1,296/- over the original estimate of Rs.6,750/- for the execution of the III stage of the drainage scheme viz. Subramanya Town, the extra cost involved being met by the Government and the local municipal council in equal proportions.

O R D E R No. L6990-2/Mul 77-43-13

Dated, Bangalore, the 13th January 1944.

The proposal of the Director of Public Health is sanctioned with the observation that the Sanitary Engineer should not have accepted the tender in anticipation of sanction. The Government share of the extra cost amounting to Rs.648/- will be met out of the Town Improvement grants for the year 1943-44. The Director of Public Health is requested to see that the work is taken up and finished early.

By order and in the name of His Highness the Maharaja,

Secretary to Government,
Law Department. [illegible]

To

The Director of Public Health in Wyoare.
The Comptroller to Government.
The Deputy Commissioner, Hansen District.

mk6